



# Shaft & Meter Chamber: Rock Removal

## Method #1

or

## Method #2

- No blasting
- Mechanical removal only
- Extensive use of hoe ram
- 26 week schedule

- Allow blasting
- Shaft & Meter Chamber and Large Diameter Piping
- Reduced use of hoe ram
- 16 week schedule

***Total Rock Volume = 9,000 cubic yards.***